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Eureka City Schools Citizens' Oversight Committee 
2100 J Street, Eureka, CA 95501 

REGULAR MEETING 
4:00PM 

February 15, 2023 
MINUTES 

A. CALL TO ORDER OF OPEN SESSION 
Chair Denise Jones called the regular meeting to order at 4:03 p.m. 
Members Present: Denise Jones, Wendy Harper, Shalise Miles, Syn-dee Noel, Becky 

Reece 
Members Absent: Bert Campton 
Staff Present: Pau l Ziegler, Charley Batini , Mario da Costa , Jen Snipes 

B. PUBLIC COMMENT ON NONAGENDA ITEMS 
There were no public comments on nonagenda items. 

C. CONSENT 
1. Minutes of the Regular Meeting of November 9, 2022 

MIS MilesiReece. All in favor. Motion carries . 

D. DISCUSSION I ACTION 
There were no discussion I action items. 

E. DISCUSSION 
2. Financial Update: Review Expenditure Reports 

Mario da Costa , Director of Fiscal Services presented the financial reports . 

• MeasureS 
Other than the gymnasium and science building projects , there is not a lot of activity. 

• Measure T 
Most of the activity has been consulting fees . 

Paul Ziegler stated that we are still waiting for State matching funds for the Lincoln campus 
projects . 

3. Projects Update 
• MeasureS 

EHS Gymnasium: there was some damage from the December 2022 earthquake. A sprinkler 
head was too close to a support beam and it severed , allowing water to leak for 
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several hours before discovered . The sprinkler head was moved when repaired . The 
completion schedule is a constant moving target. Per the contractor, the completion date is 
now May. The abatement work on the current gymnasium needs to happen in the summer 
when students are not on campus. 

Paul gave praise to Charley, architect Gary Mallory, and project inspector John Craven for 
looking out for the District. 

EHS Science Building: the current science building was constructed in 1964. Doing a 
modernization on a building of this age leads to change orders. We have had some 
unforeseen discoveries as a result. Adams Commercial General Contracting (ACGC) has run 
into some supply issues with the heating coils and fire panels and will most likely have to come 
back during winter break to complete . The District is very pleased with ACGC. 

• Measure T 
The District is doing this project as a lease leaseback (LLB) with Wahlund Construction, 
Inc./Sequoia Construction Specialties. The LLB method forms more of a partnership. The 
guaranteed maximum price (GMP) is going to the March 30th Board meeting . This is for 
Increment #1 only. Increment #1 is mostly storm drain , utility, and prep work. The California 
Environmental Quality Act (CEQA) report dictates when the fields can be worked on . 
Increment #2 is still with the Division of State Architect (DSA) for approval. At this time, we are 
not sure if we will do a low bid process or another LLB once plans are approved . 

4. COC Meeting with Prismatic Update 
Prismatic is still working on their report and we are not sure when we will get the final. Paul 
states that some solutions with have dollars attached and some will not. The COC was 
appreciative of the chance to share their views and experiences. 

Prismatic works exclusively with schools and school districts to assess and analyze data , 
evaluate performance, produce final reports , and set districts up for success in implementing 
their findings and recommendations for equity and inclusion. 

5. Community Conversations 
Syn-dee Noel stated that the old gym is "such a great gym" and asked , "Why can 't we keep 
it?" 

Paul explained that the pool roof is collapsing and that the pool itself is not competitively sized . 
The lobby is also not seismically sound. The unknowns would be difficult to overcome and it 
would be exceedingly cost prohibitive. 

6. Next Meeting Dates: 
May 31 , 2023 and August 16, 2023 were confirmed by the COCas the next meeting dates. 
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7. Topics for Next Agenda 

7 

o Tour Albee Stadium 
o Bond Audits 
o COC Annual Report 

F. ADJOURNMENT 
Chair Jones adjourned the meeting at 5:31 p.m. 

Paul Ziegler 
Assistant Superinte nt I Business Services 

Recording Secreta , Jen Smpes 
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